ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1	Ť	*	Group introduction	6 days	Mon 9/10/18	Mon 9/17/18	
2	i	*	Decide on team name	6 days	Mon 9/10/18	Mon 9/17/18	
3	ŧ	*	Brainstorm project ideas	6 days	Mon 9/10/18	Mon 9/17/18	
4		*	Submit project idea	6 days	Mon 9/17/18	Sun 9/23/18	
5	ŧ	*	Scope statement	11 days	Mon 9/24/18	Sun 10/7/18	
6	ŧ	*	Which life cycle model to	12 days	Fri 9/21/18	Sun 10/7/18	
7	ŧ	*	Org Chart Creation	6 days	Mon 10/8/18	Sun 10/14/18	
8	ŧ	*	Version Control repo	6 days	Mon 10/8/18	Sun 10/14/18	
9	ŧ	*	Tools and Standards	6 days	Mon 10/8/18	Sun 10/14/18	
10	Ť	*	Requirements document	6 days	Mon 10/8/18	Sun 10/14/18	
11	ŧ	*	Back end Design/Build	33 days	Sun 10/14/18	Tue 11/27/18	
12	ŧ	*	Test Case creation	33 days	Sun 10/14/18	Tue 11/27/18	
13	ŧ	*	Front end design/Build	37 days	Sun 10/14/18	Mon 12/3/18	
14	ŧ	*	Installation design/build	38 days	Sun 10/14/18	Tue 12/4/18	
15		*	Run Test Cases	4 days	Tue 12/4/18	Fri 12/7/18	
16	ŧ	*	User Manual Creation	41 days	Sun 10/14/18	Fri 12/7/18	







